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PROPOSAL

FOR A IEST STUDY ON
IWQ MECHANTCAL TI:ING DEVICES

This proposal concerns the testing of 30 each of two clockwork
timers, the one being a LS-minute watch-type mechanism with elec=
trical contact trigger, the other a conventional l2-hour alarm
clock adapted to release a spring-loaded firing pin,

The scope of the program involves testing of the submitted units,
recamendations for specifications and possible alterations, and
submission of a camprehensive report,

Under the testing program, the accuracy of the devices will be
checked both at elevated and low temperatures, after adjustment
under ambient conditims, The devices will further be exposed to
high humidity, vibration, drop and Jumble tests, and retested for
functioning at ambient conditions only., It will also be determined
whether the devices will be non-releaging during any of the mechanie
cal tests, It is understood that all mechanical exposure tests are
to be performed in packaged conditiams,

The details of each test as to temperature limits, mechanical con~-
ditions and necessary deviations from iill, standard tests, will be
worked out in detail in cooperation with the Project Officer,

The program is estimated to require one technician full time for

a perlod of three months., One professional man will guide the
program at an engineering effart amounting to one«third of the
three months period, It is also faressen that some shop labor will
be required, especially in connection with providing equipment for
mechanical tests,

Monthly progress reparts will be only status reparts and all test
results and other technical details will be reparted in the com-
prehensive, final report.,

ihe work will be performed at Station One,
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COST ESTLIATR

aterials and Purchased Items

Tools, Jigs, Fixtures, Test Naterials ¢ 250.00
Instrumentation 250,00
Travel and lMiscellansous 250,00

Labor
175 Engineering Hours at #3.50 612,50
500 Technician Hours at $2,50 1,250,00
120 Shop Hours at #2.50 300,00
Overhead, 50% 1,081.25
Sub Total $3,993.75
Tee, 8% 319.50
TOTAL #5313, 25
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